

1
2
3 BILL NO. S-75-10-53

4 SPECIAL ORDINANCE NO. S- 236-75

5 AN ORDINANCE approving Change Order No. 1 in
6 connection with Forest Avenue improvements
7 Resolution 5673-1974

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 to Hipskind Asphalt Corpora-
11 tion in connection with Resolution 5673-1974, improvements to Forest Avenue in
12 the amount of \$2,513.70, as set out in the specifications, is hereby in all things
13 ratified, confirmed and approved.
14

15 SECTION 2. This Ordinance shall be in full force and effect from
16 and after its passage and approval by the Mayor.
17

18 
19 _____
20 Councilman

21
22
23
24
25
26
27
28
29
30
31
32
33
34 APPROVED AS TO FORM
35 AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by J. Schmidt, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City-Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 10-28-75 Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage.
Passed (COST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	✓				
HINGA	✓				
KRAUS				✓	
MOSES	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 11-11-75 Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution) No. 2-236-75 on the 11th day of November, 1975.

ATTEST: (SEAL) James Stier
Charles W. Westerman PRESIDING OFFICER
CITY CLERK

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of November, 1975, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 12th day of November, 1975, at the hour of 1:30 o'clock P M., E.S.T.

John A. Lutz
MAYOR

Bill No. S-75-10-53

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Forest Avenue
improvements Resolution 5673-1974

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

William Hinga

John Nuckols

Donald J. Schmidt

William R. Hinga

William R. Hinga

D. Schmidt

DATE 11-11-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

62-304-14
10/20/75

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project Forest Avenue

Resolution No. 5673-1974
Board Order No. 91-1974
Date August 22, 1975

To: HIPSKIND ASPHALT CORPORATION
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
	17 Sq.Yds.	Private Driveway 6" Concrete	\$ 14.00	\$ 238.00	\$
	6 Sq.Yds.	Street Pavement 6" Concrete	9.75	58.50	
	36.9 Tons	H.A.C. Base #53B	18.00		664.20
	13 Tons	H.A.C. Binder #9	19.00	247.00	
	50.25 Tons	H.A.C. Top, City Mix A-2	20.00		1,005.00
	314 L.F.	6"x6" Integral Curb	4.00	1,256.00	
	320 Sq.Yds.	Seeding	1.00		320.00
	277.4 Tons	Top Soil	10.00		2,774.00
	18 day	Penalty	25.00	450.00	
Total Decrease				\$ 2,249.50	
Total Increase					\$ 4,763.20
Net (Decrease) (Increase) Contract Price					\$ 2,513.70

The sum of \$ 2,513.70 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 61,477.00
Current Contract Price Adjusted by Previous Change Order	\$ 61,477.00
New Contract Price Including This Change Order	\$ 63,990.70

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth H. Taylor (Chief ~~Street~~ Engineer) Date 8/26/75

Accepted by: James F. Hipkind (Contractor) Date 8/26/75

Approved by: Ronald L. Bonar (City Engineer) Date 10/3/75

Approved by: [Signature] (Owner) Date 10/16/75

Carl E. O'Neal
Betty Ann Wauert
[Signature]

Attested by: [Signature] (Clerk) Date 10/16/75

Change Order No. 1

Resolution No. 5673-1974

Board Order No. 91-1974

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Original Cross-Sections showed drive elevations higher than they actually were, therefore asphalt drives ended up thicker and had to extend back further. Topsoil was required for final backfill behind curbs and fine graded.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Robert W. Tyler

Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

S-75-10-53



DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #1 from Hipkind Asphalt Corporation in amount of \$2,513.70 for Resolution 5673-1974, Forest Avenue. Driveways were at a lower elevation than shown on plans. Therefore, asphalt drives ended up thicker and had to extend back further. Topsoil was required for final backfill behind curbs and fine graded.

EFFECT OF PASSAGE Driveways will be level with new street

EFFECT OF NON-PASSAGE Driveways will be too low to meet new street

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$2,513.70

ASSIGNED TO COMMITTEE _____

*Public Works
JH*